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1  Rocky Flats Closure Project
1.F  Material Stewardship Project
1.F.A  Project Management

+ 1.F.A.A  Material Stewardship Program Management
1,469 22MAY00 31OCT06

+ 1.F.A.B  Material Stewardship Environmental, Safe
1,469 22MAY00 31OCT06

+ 1.F.A.C  Procurement Systems
1,469 22MAY00 31OCT06

1.F.B  Waste Management, Transportation & Procu
+ 1.F.B.A  Traffic and Transportation

1,469 22MAY00 31OCT06

+ 1.F.B.B  Waste Facility Management
2,346 22MAY00 23OCT06

+ 1.F.B.C  Waste Programs & Operations
1,496 22MAY00 14DEC06

1.F.C  Safeguards, Security & SNM Removal
+ 1.F.C.A  Safeguards and Security

2,354 22MAY00 31OCT06

+ 1.F.C.B  Onsite Rad Labs, 559/569 Landlord
2,248 22MAY00 17JUL06

+ 1.F.C.C  Measurements
2,354 22MAY00 31OCT06

+ 1.F.C.D  Material Control & Accountability
1,469 22MAY00 31OCT06

+ 1.F.C.E  SNM Removal
763 22MAY00 25SEP03

+ 1.F.C.F  Protected Area/Limited Area Closure
2,172 22MAY00 02MAY06
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